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Significant changes are highlighted. 
 

MI BPM TB Control Module Production 
Hardware status: 
-) Documentation for the Control Module has been updated. 
-) 12 Modules assembled and tested. 
-) Testing in progress in parallel with firmware development. 
 

Firmware status: 
-) Coding work in progress. 
 

MI BPM TB 
Firmware status: 
-) Conceptual work in progress together with Control Module firmware development. 
-) To be done: single module addressing. 
 
 

MI BPM TB Control Module Prototype 
Hardware status: 
-) No activities. 
 

Firmware status (Avnet Xilinx card FPGA): 
-) No activities. 

 

Document related to the Control Module are available on the web page:  
http://www-ese.fnal.gov/MI_BPM_TB_CTL/ 
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